

**GOVERNMENT OF INDIA
POWER
LOK SABHA**

UNSTARRED QUESTION NO:1703
ANSWERED ON:25.07.2002
PROJECTS OF NATIONAL HYDROELECTRIC POWER CORPORATION
CHANDRA NATH SINGH;SADASHIVRAO DADOBA MANDLIK

Will the Minister of POWER be pleased to state:

- (a) the number of projects targeted to be implemented by National Hydro-electric Power Corporation during the Tenth Five Year Plan;
- (b) the details of their completion, project-wise;
- (c) the expenditure likely to be incurred on the said projects and the sources from which the funds are likely to be mobilized therefor; and
- (d) the quantum of power proposed to be added as a result of the said projects?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF POWER(SHRIMATI JAYAWANTI MEHTA)

(a) to (d) : The Government of India is according high priority to the development of hydro-electric projects in the country. Out of the total capacity addition of 41,110 MW envisaged for the 10th Five Year Plan, 14,393 MW is planned through hydro-electric projects under the Central Sector, State Sector and Private Sector. It has been decided that NHPC will add 4,357 MW during the 10th Plan from hydro-electric projects. These comprise schemes which are under different stages of execution and scrutiny, including on-going schemes, new schemes and those which are to be executed through joint ventures with State Governments. The details of these projects indicating their approved/revised cost and expected dates of commissioning are annexed. The capacity addition has been planned keeping in view the projected availability of funds through budgetary support, borrowings by NHPC and the internal resources.

ANNEX REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED QUESTION NO.1703 TO BE ANSWERED IN THE LOK SABHA ON 25.07.2002.

DETAILS OF PROJECTS UNDER EXECUTION AND PROPOSED TO BE TAKEN UP BY NHPC DURING 10TH PLAN

Sl.No.	Name of Proj.	Capcty	State	Approved/	Scheduled/	Remarks
(MW)	revised	expected				
	cost	commissi-				
	estimate	oning				
	(Rs. In					
	crores)	Price				
	level					

A. ON-GOING SCHEMES

1	Dulhasti	390	J&K	4227.02	Nov-01	Dec-03	RCE under approval
2	Chamera-II	300	H.P.	1684.02	Aug-98	May-04	Approved in May, 1999
3	Dhauliganga-I	280	Uttaranchal	1578.31	Aug-99	Mar-05	Approved in July, 2000
4	Teesta-V	510	Sikkim	2196.04	Apr-99	Feb-07	Approved in Feb, 2000

B. NEW PROJECTS

5	Teesta Low						
	Dam St.III	132	W.Bengal	- -	Mar-07		DPR submitted to CEA
6	Teesta Low						
	Dam St.IV	168	W.Bengal	- -	Mar-07		DPR under finalisation
7	Sewa-II	120	J&K	- -	Feb-07		DPR submitted to CEA
8	Bav-II	37	Maharashtra	- -	Mar-07		Pre-Feasibility Report submitted to CEA

C. JOINT VENTURE PROJECTS

9. Indira Sagar 1000 M.P. 4355.57 Sep-00 May-05 Approved in March 2002
10 Omkareshwar 520 M.P. 2224.32 Sep-01 Mar-07 Under submission to PIB
11 Purulia Pumped
Storage 900 W.Bengal - - Mar-07 On-going State sector
project. Under approval for
formation of Joint venture with
NHPC